STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 4/29/2014  Pags 1 6f1
TO: Tony Anziano, Program Manager / FILE: EAA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 373 SUPPLEMENT#: ( | Category Code: CXTX CONTINGENCY BALANCE (incl. this change) ~ $21,987,718.42
COST:  $0.00 INCREASE [] DECREASE [ | HEADQUARTERS APPROVAL REQUIRED?  [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0 00 1S THIS REQUEST IN ACCORDANCE WITH YES [] NO
) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Temporary Trestle CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
. N— ; Y 5 Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Ad). This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 33

THIS CHANGE ORDER PROVIDES FOR:

Relieve the Contractor of the requirements to maintain, remove, comply with permits, perform SWPPP, and any other
responsibilities related to the temporary T1 access trestle.

American Bridge/Fluor Enterprises, Inc. A Joint Venture (ABFJV) built a temporary trestle, as detailed in Submittal 1288 “T+
Access Trestle”, on Yerba Buena Island to provide access for construction operations. The SAS project is nearing completion
and the trestle is no longer needed. ABF was in the process of removing the trestle when the YBITS 2 project and their
contractor California Engineering Contractors/Silverado Contractors, Inc. A Joint Venture (CECSCJV) (Contract 04-0120T4)
requested the trestle stay so they could use it for access during their project operations. Bill Howe (Resident Engineer of
YBITS 2) has confirmed that YBITS 2 will assume responsibility to maintain the trestle, remove the trestle, and restore the site
before their project completion.

There shall be no cost or credit to the State by reason of this change.
No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 4/29/14 THIE REQUEST IO TERME
Bridge Engineer: Date il D SO0
bl FORCE ACCOUNT $0.00 $0.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $0.00 $0.00
: FEDERAL PARTICIPATION
Environmental; Date
= _ . Hidh ol Sl AHi [[] PARTICIPATING [[] PARTICIPATING IN PART NONE
ar (spec M
(specify) Q. Rich Foley ate [] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Other (specify): Daty
(specify) s FEDERAL SEGREGATION  (if more than one Funding Source or P.LP. type)
District Prior Approval By: Date [[Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: ate
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ADA Notice: For individuals with senscry disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




